COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 04/ 2018

ESTI MATE SUMVARY 15: 07: 58
CONTI D C21262 ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 21262- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 108.5 DAYS TI ME ALLOW 100 WORK DAYS
SH 133 BOW E RESURFACI NG PERCENT TIME:  108.50 ORI G TIME ALLOW 100 WORK DAYS
PRQJECT NO. STR133A- 046
SH 133 BOW E RESURFACI NG
NAME OF ROAD:
PRQJECT COUNTI ES: GUNNI SON, REG ON 3 DELTA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 29/ 2018 DATE TI ME STARTED 04/23/2018
2273 RI VER ROAD DATE LET 01/ 04/ 2018 DATE WORK BEGAN 04/ 23/ 2018
DATE AWARDED 01/18/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/15/2018 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 23/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 8,013, 806. 67 PARTI Cl PATI NG $ 7,440, 265. 50 $ 518, 454. 63
AWARD PRQIECT AMT: $ 7,993,121.01 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 92.84% TOTAL EARNI NGS 7, 440, 265. 50 518, 454. 63
FUNDS AVAI LABLE: $ 573,541. 17 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7, 440, 265. 50 518, 454. 63
TOTAL CLAI MS: $ 0.00 RETAI NAGE -119, 896. 82 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 7,320, 368. 68 518, 454. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 7,320, 368. 68 518, 454. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 518, 454. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00220

202- 00240

202-01130

202-01170

202- 01300

203- 00050

203- 01500

203- 01510

203- 01582

203- 01597

C21262

21262-BI D
STR133A- 046

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Delineator

Renova

of Asphalt Mat

*Renova

of Asphalt Mat (Pl aning)

*Rermoval of Guardrail Type 3

Renoval of Guardrail Type 7

*Renoval

of End Anchorage

Unsui tabl e Materi al

Bl adi ng

Backhoe

Truck (Dunp)

Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
440. 000
EACH
5. 25000
0. 000
sy
11. 50000
11, 387. 000
5%
1. 75000
26, 196. 000
LF
3. 50000
80. 000
LF
22. 25000
61. 000
EACH
183. 00000
0. 000
oy
48. 00000
20. 000
HOUR
100. 00000
10. 000
HOUR
85. 00000
10. 000
HOUR
125. 00000
100. 000
HOUR

350. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

200. 000
240. 000
440. 000

0. 000
0. 000
0. 000

11, 387.000
0. 000
11, 387. 000

10, 369. 500
5, 228. 500
15, 598. 000

80. 000
0. 000
80. 000

32.000
14. 000
46. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

77.000
8. 000
85. 000

Page 2

ESTI MATE RUN 10/ 04/ 2018

1,260

18, 299

2,562

2,800

00

.00

.00

75

.00

00

.00

.00

.00

.00

00

15:07: 58

AMOUNT

2,310

19, 927

54,593

1,780

8,418

29, 750

00

.00

25

00

00

00

.00

.00

.00

.00

00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21262-BID ESTI MATE RUN 10/ 04/ 2018
PRQJECT: STR133A- 046 ESTI MATE NO 0005 15: 07: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0065 208- 00035 *Aggr egat e Bag 216. 000 216. 000
LF 0. 000 0. 00
3.00000 216. 000 648. 00
0070 208-00045 *Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0075 208-00051 *StormDrain Inlet Protection (Type I) 24.000 24.000
LF 0. 000 0. 00
17. 00000 24. 000 408. 00
0080 208-00103 *Renoval and Disposal of Sedinent (Labor) 40. 000 18. 000
HOUR 4.000 136. 00
34. 00000 22.000 748. 00
0085 208-00105 *Renpval and Disposal of Sedinment (Equipment) 20. 000 6. 000
HOUR 4. 000 300. 00
75. 00000 10. 000 750. 00
0090 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 28. 000
HOUR 8. 000 960. 00
120. 00000 36. 000 4,320.00
0095 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0.00
0100 208-00207  *Erosion Control Managenent 24. 000 19. 000
DAY 4.000 3,180. 00
795. 00000 23.000 18, 285. 00
0105 212-00006 *Seeding (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0110 212-00032  *Soi |l Conditioning 0. 500 0. 000
ACRE 0. 000 0. 00

480. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0115 213-00012

0120

240- 00001

0125

240- 00010

0130

304- 03000

0135

304- 06000

0140

304- 07000

0145

307-00000

0150

403- 34701

0155

403- 34701

0160

406- 09500

0165 411-03342

C21262
21262-BID
STR133A- 046
| TEM
DESCRI PTI ON

*Spray-on Mul ch Bl anket

*W1dlife Biologist

of Nests

*Renoval

Aggr egat e Base Course (Cd ass 3)

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Cass 7)

*Hydrated Linme

Hot M x Asphalt (Grading SX) (75)

Hot M x Asphalt (Grading SX) (75) (Wth Fiber)

*Col d Bitum nous Pavenent (Recycle)

Asphal t Cenent Performance Grade (PG 64-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
ACRE
6, 300. 00000
10. 000
DAY
800. 00000
11. 000
HOUR
100. 00000
0. 000
TON
38. 00000
0. 000
TON
45. 00000
7, 000. 000
TON
25. 00000
739. 050
TON
256. 00000
18, 465. 130
TON
55. 00000
16, 784. 250
TON
61. 00000
251, 720. 000
sy
3. 75000
2, 098. 200
TON

400. 00000

QrY TH'S PERI OD
QTY TO DATE

10.

11.
. 000
11.

6, 667.
227.
6, 895.

18, 465.
0.
18, 465.

16, 784.
0.
16, 784.

251, 720.
0.
251, 720.

2,098.
. 000
2,098.

. 000
. 000
. 000

000

. 000
10.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

900
900
800

. 050
. 000
. 050

130
000
130

250
000
250

000
000
000

200

200
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ESTI MATE RUN 10/ 04/ 2018

5, 697.

.00

.00

.00

.00

.00

50

.00

.00

.00

.00

.00

15:07: 58

AMOUNT

8, 000.

1, 100.

172, 395.

189, 196.

1,015, 582.

1, 023, 839.

943, 950.

839, 280.

.00

00

00

.00

.00

00

80

15

25

00

00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0207

0210

0215

411-10255

411-90040

420- 00132

506- 01020

606- 00301

606- 00710

606- 01320

606- 01370

606- 01370

606- 01385

606- 01390

C21262
21262-BID
STR133A- 046
| TEM
DESCRI PTI ON

ROADWAY

Enul sified Asphal t

(Sl ow Setting)

*Recycl i ng Agent

Geotextile (Separator) (Cl ass 1)

Geogri d Reinforcenent

*Quardrail

Type 3 (6-3 Post Spacing)

*Quardrai l

Type 7 (Style CA)

*End Anchorage Type 3B (Rub Rail)

*Transition Type 3G

Transition Ty 3G

*Transition Type 3J

*End Anchorage Type 3K

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6, 006. 000
GAL
3. 00000
274, 642. 000
GAL
2.00000
0. 000
sy
1. 35000
0. 000
sy
2. 25000
26, 112. 500
LF
21. 25000
135. 000
LF
275. 00000
8. 000
EACH
1, 640. 00000
0. 000
EACH
2, 040. 00000
20. 000
EACH
2, 730. 00000
2.000
EACH
1, 185. 00000
2.000
EACH

1, 615. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6, 006. 000
0. 000
6, 006. 000

274, 642.000
0. 000
274, 642. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10, 237. 500
4,812.500
15, 050. 000

135. 000
0. 000
135. 000

1. 000
5. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
2.000
2.000
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ESTI MATE RUN 10/ 04/ 2018

102, 265

8, 200

2,370

3,230

.00

.00

.00

.00

63

.00

00

.00

.00

00

00

15:07: 58

AMOUNT

18,018

549, 284

319, 812

37,125

9, 840

2,370

3,230

00

00

.00

.00

50

00

00

.00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0220 606-01395

0225

606- 02003

0230

606- 02005

0235

612- 00001

0240

612-00002

0245

612- 00003

0250

612-00081

0255

614-80385

0260

625- 00001

0265

626- 00000

0270 626-01103

C21262
21262-BID
STR133A- 046
| TEM
DESCRI PTI ON

*Transi tion Type 3L

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Del i neat or

(Type I)

*Del i neat or

(Type 11)

*Del i neat or

(Type 111)

*Del i neat or

( Post

Mount ed) (Type 1)

*Runble Strip

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Services (Tier II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
1, 290. 00000
14. 000
EACH
2, 580. 00000
35. 000
EACH
4, 845. 00000
431. 000
EACH
23. 75000
49. 000
EACH
24. 75000
101. 000
EACH
26. 00000
175. 000
EACH
48. 50000
61, 233. 000
LF
0. 35000
31.000
HOUR
129. 00000
1. 000
LS

790, 000. 00000

1. 000

7, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
8. 000
8. 000

6. 000
3. 000
9. 000

19. 000
6. 000
25. 000

0. 000
256. 000
256. 000

0. 000
39. 000
39. 000

0. 000
46. 000
46. 000

0. 000
0. 000
0. 000

0. 000
61, 233. 000
61, 233. 000

31. 000
0. 000
31. 000

0.912
0. 000
0.912

0.790
0.110
0.900
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ESTI MATE RUN 10/ 04/ 2018

10, 320

7,740

29, 070

6, 080

965.

1,196

21, 431.

770.

00

00

00

00

00

.00

55

.00

.00

15:07: 58

AMOUNT

10, 320

23, 220

121, 125

6, 080

965.

1,196

21, 431.

3,999

720, 480

6, 300

00

00

00

00

25

00

.00

55

00

00

00



CONTI D:

PREV QTY/

CAT NO0200

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

627-00009

627-00013

630- 00000

630- 00001

630- 00007

630- 00012

630- 80341

630- 80342

630- 80355

630- 80358

630- 80360

C21262
21262-BID
STR133A- 046
| TEM
DESCRI PTI ON

ROADWAY

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pavenment Marking Paint (H gh Build)

*Fl aggi ng

*Pi | ot

Car QOperation

*Traffic Control

I nspection

*Traffic Control

Management

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
916. 000
GAL
172. 00000
3, 809. 000
GAL
37. 75000
6, 500. 000
HOUR
21. 00000
741. 000
HOUR
65. 00000
62. 000
DAY
375. 00000
120. 000
DAY
1, 075. 00000
25. 000
EACH
48. 00000
114. 000
EACH
59. 00000
2.000
EACH
6, 450. 00000
0. 000
EACH
1, 600. 00000
50. 000
EACH

16. 00000

QrY TH'S PERI OD
QTY TO DATE

3, 809.
. 000
3, 809.

4, 888.
. 000
5, 693.

41.
14.
55.

86.
18.
104.

14.
. 000
14.

37.
. 000
37.

. 000
. 000
. 000

000

000

000

000

. 500
. 500
. 000

000
000
000

000
000
000

400

400

. 800
. 800
. 600

. 800
. 000
. 800

. 000
. 000
. 000

800

800
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ESTI MATE RUN 10/ 04/ 2018

157, 552.

16, 905.

9, 132.

5, 250.

19, 350.

106.

00

.00

00

50

00

00

.00

20

.00

.00

.00

15:07: 58

AMOUNT

157, 552.

143, 789.

119, 553.

48, 165.

20, 625.

111, 800.

691.

6, 053.

11, 610.

604.

00

75

00

00

00

00

20

40

00

.00

80



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21262-BID ESTI MATE RUN 10/ 04/ 2018
PRQJECT: STR133A- 046 ESTI MATE NO 0005 15: 07: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 30. 000 27.000
EACH 0. 000 0. 00
16. 00000 27.000 432. 00
0335 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0340 630-80370  Concrete Barrier (Temporary) 160. 000 144. 000
LF 0. 000 0. 00
29. 00000 144. 000 4,176. 00
0345 630-80380 *Traffic Cone 300. 000 270. 000
EACH 0. 000 0. 00
10. 25000 270. 000 2,767.50
0350 630-80440 *Portable Rumble Strips (Tenporary) 12. 000 10. 800
EACH 0. 000 0. 00
1, 775. 00000 10. 800 19, 170. 00
0355 630-80511 *Mbobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 900 7,200.00
8, 000. 00000 0. 900 7, 200. 00
0360 630-85010  *Inpact Attenuator (Tenporary) 8. 000 7.200
EACH 0. 000 0. 00
2,700. 00000 7.200 19, 440. 00
0365 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70016 F/ A Fuel Cost Adjustnent 22,000. 000 21, 662. 640
F A 13. 660 13. 66
1. 00000 21, 676. 300 21, 676. 30
0380 700-70018 F/ A Roadway Snoothness |ncentive 70, 839. 090 0. 000
F A 70, 839. 090 70, 839. 09

1. 00000 70, 839. 090 70, 839. 09



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21262-BID ESTI MATE RUN 10/ 04/ 2018
PRQJECT: STR133A- 046 ESTI MATE NO 0005 15: 07: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 700-70019 F/ A Asphalt Cenment Cost Adjustment 94, 041. 950 94, 041. 950
FA 0. 000 0.00
1. 00000 94, 041. 950 94, 041. 95
0390 700-70023 F/ A On-The-Job Trai nee 2,000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0395 700-70025 F/ A Quality Incentive Payment 109, 177. 140 109, 177. 140
FA 0. 000 0.00
1. 00000 109, 177. 140 109, 177. 14
0400 700-70034 F/ A Wrk Zone Intrusion Al arm System 10, 000. 000 10, 000. 000
F A 0. 000 0. 00
1. 00000 10, 000. 000 10, 000. 00
0405 700-70042 F/ A Railroad Flagging 9, 657. 500 9, 657. 500
FA 0. 000 0.00
1. 00000 9, 657. 500 9, 657.50
0410 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 7,752,639.56 % 515,182.13 % 7,179, 098. 38
CAT NO0300 1-06-0

0415 202-00240 *Renpval of Asphalt Mat (Pl aning) 770. 000 770. 000
Sy 0. 000 0. 00
1. 75000 770. 000 1, 347.50
0420 202-00453 *Renoval of Portions of Present Structure (Cl ass 2) 0. 000 0. 000
SY 0. 000 0. 00
280. 00000 0. 000 0.00
0425 202-00500 *Renoval of Portions of Present Structure 4. 000 4. 000
EACH 0. 000 0. 00
1, 270. 00000 4. 000 5, 080. 00
0430 202-01000 Renoval of Fence 160. 000 160. 000
LF 0. 000 0. 00

7.00000 160. 000 1,120. 00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21262-BID ESTI MATE RUN 10/ 04/ 2018
PRQJECT: STR133A- 046 ESTI MATE NO 0005 15: 07: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 1-06-0

0435 403-34701 Hot M x Asphalt (G ading SX) (75) 61. 600 61. 600
TON 0. 000 0.00
55. 00000 61. 600 3, 388. 00
0440 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 3.620 3.620
TON 0. 000 0. 00
400. 00000 3.620 1, 448. 00
0445 411-10255 Emul sified Asphalt (Sl ow Setting) 37. 000 37. 000
GAL 0. 000 0.00
3. 00000 37.000 111. 00
0450 518- 03000 *Sawi ng and Seal i ng Bridge Joint 85. 000 0. 000
LF 85. 000 743.75
8. 75000 85. 000 743.75
0455 601-03040 *Concrete Class D (Bridge) 2.200 2.200
CcY 0. 000 0.00
7, 325. 00000 2.200 16, 115. 00
0460 601-06100 *Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
2, 625. 00000 0. 000 0. 00
0465 602-00020 *Rei nforcing Steel (Epoxy Coated) 232.000 232.000
LB 0. 000 0.00
5. 25000 232.000 1, 218. 00
0470 607-53005 *Fence Chain Link (Special) 160. 000 160. 000
LF 0. 000 0. 00
175. 00000 160. 000 28, 000. 00
CAT 0300 CURRENT AMT $ 58,571.25 $ 743.75 % 58, 571. 25

CAT NO0301 1-06-V

0475 202-00240  *Renpval of Asphalt Mat (Pl aning) 1, 836. 000 1, 836. 000
534 0. 000 0.00
1. 75000 1, 836. 000 3,213.00
0480 202-00453 *Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
5% 0. 000 0. 00

280. 00000 0. 000 0.00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21262-BID ESTI MATE RUN 10/ 04/ 2018
PRQJECT: STR133A- 046 ESTI MATE NO 0005 15: 07: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 1-06-V

0485 202-00500 *Renoval of Portions of Present Structure 4. 000 4. 000
EACH 0. 000 0. 00
1, 270. 00000 4.000 5, 080. 00
0490 403-34701 Hot M x Asphalt (Gading SX) (75) 151. 430 151. 430
TON 0. 000 0. 00
55. 00000 151. 430 8, 328. 65
0495 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 9. 160 9. 160
TON 0. 000 0. 00
400. 00000 9.160 3, 664. 00
0500 411-10255 Emul si fied Asphalt (Slow Setting) 92. 000 92. 000
GAL 0. 000 0. 00
3. 00000 92. 000 276. 00
0501 515-00120 Wat er proof i ng ( Menbr ane) 212.000 212.000
Sy 0. 000 0. 00
52. 00000 212. 000 11, 024. 00
0505 518- 03000 *Sawi ng and Seal i ng Bridge Joint 160. 000 0. 000
LF 160. 000 1, 400. 00
8. 75000 160. 000 1, 400. 00
0510 601-03040 *Concrete Class D (Bridge) 2.200 2.200
cY 0. 000 0. 00
7,325. 00000 2.200 16, 115. 00
0515 601- 06100 *Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
2, 625. 00000 0. 000 0. 00
0520 602-00020 *Rei nforcing Steel (Epoxy Coated) 232.000 232.000
LB 0. 000 0. 00
5. 25000 232.000 1, 218. 00
0521 626-00100 Mbbilization (W o Autopay) 1. 000 1. 000
LS 0. 000 0. 00

2, 000. 00000 1. 000 2,000. 00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21262-BID ESTI MATE RUN 10/ 04/ 2018
PRQJECT: STR133A- 046 ESTI MATE NO 0005 15: 07: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 1-06-V

0522 900-00022  Added Item (Square Yard)/ Menbrane Repair Prep Wrk 212. 000 212. 000
Sy 0. 000 0. 00
23. 00000 212. 000 4,876. 00
CAT 0301 CURRENT AMT $ 57,194.65 % 1,400.00 % 57,194. 65

CAT NO0302 1-07-S

0525 201- 00005 *Renoval of Debris 1. 000 1. 000
LS 0. 000 0. 00
725. 00000 1. 000 725.00
0530 202-00240 *Renpval of Asphalt Mat (Pl aning) 2,387. 000 2,387.000
SY 0. 000 0. 00
1. 75000 2,387.000 4,177.25
0535 202-00453 *Renoval of Portions of Present Structure (Cl ass 2) 2.000 2.000
5% 0. 000 0. 00
280. 00000 2.000 560. 00
0540 202-00500 *Renoval of Portions of Present Structure 4.000 4. 000
EACH 0. 000 0. 00
1, 270. 00000 4. 000 5, 080. 00
0545 202-00520 *Renoval of Expansion Joint Material 40. 000 40. 000
LF 0. 000 0. 00
12. 50000 40. 000 500. 00
0550 403-00720 Hot M x Asphalt (Patching) (Asphalt) 32. 400 32. 400
TON 0. 000 0. 00
150. 00000 32. 400 4, 860. 00
0555 403-34701 Hot M x Asphalt (G ading SX) (75) 192. 130 192. 130
TON 0. 000 0. 00
55. 00000 192. 130 10, 567. 15
0560 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 11. 210 11. 210
TON 0. 000 0. 00
400. 00000 11. 210 4,484.00
0565 411-10255 Enul sified Asphalt (Sl ow Setting) 116. 000 116. 000
GAL 0. 000 0. 00

3. 00000 116. 000 348. 00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21262-BID ESTI MATE RUN 10/ 04/ 2018
PRQJECT: STR133A- 046 ESTI MATE NO 0005 15: 07: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-07-S

0570 518-01060 *Bridge Expansion Device (Qd and) (0-4 Inches) 40. 000 40. 000
LF 0. 000 0. 00
26. 00000 40. 000 1, 040. 00
0575 601-03040 *Concrete Cass D (Bridge) 2. 200 2. 200
cY 0. 000 0. 00
7,325. 00000 2.200 16, 115. 00
0580 601-06100 *Concrete (Patching) 0.920 0.920
cy 0. 000 0. 00
2,625. 00000 0.920 2,415.00
0585 602- 00020 *Rei nforcing Steel (Epoxy Coated) 232.000 232.000
LB 0. 000 0. 00
5. 25000 232. 000 1,218.00
CAT 0302 CURRENT AMT $ 52,089.40$ 0.00% 52, 089. 40

CAT NO0303 1-07-P

0590 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 333. 000 1, 333. 000
Sy 0. 000 0. 00
1. 75000 1, 333. 000 2,332.75
0595 202-00453 *Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
SY 0. 000 0. 00
280. 00000 0. 000 0.00
0600 403-00720 Hot M x Asphalt (Patching) (Asphalt) 13.750 13.750
TON 0. 000 0. 00
150. 00000 13. 750 2,062.50
0605 403-34701 Hot M x Asphalt (Grading SX) (75) (Wth Fiber) 110. 000 110. 000
TON 0. 000 0. 00
61. 00000 110. 000 6,710. 00
0610 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 6. 460 6. 460
TON 0. 000 0. 00
400. 00000 6. 460 2,584.00
0615 411-10255 Enul sified Asphalt (Sl ow Setting) 67.000 67.000
GAL 0. 000 0. 00

3. 00000 67. 000 201. 00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21262-BID ESTI MATE RUN 10/ 04/ 2018
PRQJECT: STR133A- 046 ESTI MATE NO 0005 15: 07: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-07-P

0620 601-06100 *Concrete (Patching) 0. 000 0. 000
cY 0. 000 0.00
2,625. 00000 0. 000 0. 00
CAT 0303 CURRENT AMT  $ 13,890.25$% 0.00% 13, 890. 25

CAT NO0304 1-07-Q

0625 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 669. 000 1, 669. 000
5% 0. 000 0. 00
1. 75000 1, 669. 000 2,920.75
0630 202- 00453 *Renmpval of Portions of Present Structure (Cl ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
280. 00000 0. 000 0. 00
0635 403-34701 Hot M x Asphalt (Grading SX) (75) (Wth Fiber) 143. 460 143. 460
TON 0. 000 0. 00
61. 00000 143. 460 8,751. 06
0640 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 8. 400 8. 400
TON 0. 000 0. 00
400. 00000 8. 400 3, 360. 00
0645 411-10255 Enul sified Asphalt (S| ow Setting) 87.000 87.000
GAL 0. 000 0. 00
3. 00000 87.000 261. 00
0650 518-03000 *Sawi ng and Seal i ng Bridge Joint 129. 000 0. 000
LF 129. 000 1,128.75
8. 75000 129. 000 1,128.75
0655 601-06100 *Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
2, 625. 00000 0. 000 0.00
CAT 0304 CURRENT AMT $ 16,421.56 $ 1,128.75 % 16, 421. 56

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0660 620- 00002 *Field Office (Class 2) 1. 000 1.000
EACH 0. 000 0.00
26, 000. 00000 1. 000 26, 000. 00
0665 620-00012 *Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00

26, 000. 00000 1. 000 26, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 15
ESTI MATE RUN 10/ 04/ 2018

CONTI D: C21262

PCN: 21262-BID

PRQIECT STR133A- 046

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0670 620-00020 *Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2.000 2.000
EACH 0. 000
5, 500. 00000 2.000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $

8,013,806.67 %

15: 07: 58
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
11, 000. 00
0.00$% 63, 000. 00

518, 454. 63 $ 7, 440, 265. 49



